Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
PHNX

FES
FES
AGS
ELNS
FES
ECX
ANDY
NSLS
ECX
EBIS

FES
CAD
AGS
AGS
ELNS
AGS
RHIC
RHIC

ECX
RHIC
AGS
AGS
AGS

ECX
RHIC
RHIC
RHIC

FES

FES

FES

FES
AGS
RHIC
AGS
AGS

FES

FES
AGS

FES
865

FES

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Miscellaneous
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.

Constrct

Maintenance

Maintenance

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.

Constrct

Dismantle

Dismantle

Dismantle

Serial
Number
8020

9161
9387
8035
8664
8741
8780
8970

1
9934
9008

4942
3434
208

123

314

220
2102012
107

201

511
9991
109

801
1107
107
2102012
206
8472
9987
2102012
1272012
8089
9656
9755
9753
8034
8674
12911
8817
8974
8019

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Hand rails

Install white board & screen
Patch Holes

MCR work

1010 Trl. Floor

Fill holes - T8

Locate gun and ring stands
Survey E-cal & H-cal

NSLS-II Survey

Gun presurvey

RFQ Survey and check alignment of
beamline

PM's Cranes / Emerg. Gen. 1002 & 1004
Misc. AGS/RHIC

922 Spray boot

Electrical upgrade @ F21/ F22
Install e-lens C.T. MCC

25B 400A. Feed for 922

1010A bonding issues

1012 208v / 20a outlet

ERL - outlets

10048 - GFCI

LINAC tower on/off switch repair
966- backout recept

912 remove elect. Gear

Tray divide

Repair 9C escape hatch light (Maint.)
Relamp 1010-A (Maint.)

Retro fit 1012 lighting (Maint.)
Remove Royals F1 to F10
Restack magnets door-9

Mover manfile 1007

Clean up 912/RIHC

Flush RHIC E/G Cooling System
PM Emeg. Gen's / cranes

PM Booster crane

Move He for snake

Replace break 919 crane
Remove C1C3

Assist AGS

Remove blocks from C5 line
Open roof

Remove blocks

Issue Date

1/27/2012
2/10/2012
12/17/2010
2/10/2012
6/24/2011
10/28/2011
1/27/2012
1/6/2012
2/6/2009
10/14/2011
11/23/2011

5/28/2004
8/1/2003
2/3/2012
2/3/2012

9/30/2011

6/24/2011

2/10/2012
1/6/2012

2/10/2012

2/10/2012

1/20/2012

2/10/2012

1/20/2012

12/16/2011

2/10/2012

2/10/2012

2/10/2012

3/11/2011

1/13/2012

2/10/2012

1/27/2012

10/1/2010

7/15/2011

1/27/2012

1/27/2012

2/10/2012

7/22/2011

12/9/2011

2/10/2012

2/10/2012

1/27/2012

Week of:

Monday, February 13, 2012

Originator

Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Folz
Pendzick
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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Line Days Job
Code

72| T | | AGS
87 T | \ NSRL
8| TFI | | Es
89 M (. ELNS

90 ECX
91 (. FES

92 | | | NsR
93 MTWTEF| | SMD
94 MTWTEF | | FES
95 PWT I FES
96 [ RHIC
97 I AGS
98 |MIWTF| | ELNS
99 (. ELNS

100 [ FES

101 (MT T [ | FES
102 [ ELNS
103\MT T | ELNS
104 | | | AGs
105 (M WT | | FES

CAD

107 I RFG
AGS
109, W |

AGS

10| FLL | FEs

111 (. ELNS
113 [ RHIC
114 [ AGS
115 wolr o ATR
116 MIWT | | | NsRL
117 W 1| CAD
126 MTWTE | | FES
127 M I AGS
128 TWTF| | AGS
120/ T 1| ELNS
130 MT | | AGS
131 I AGS
132 MTWw | | AGS
133 WITE| | AGS

135 [ ECX

137 MTWTE| | SPIN
138 TF| | BLIP

139 VDG
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Phase

Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Dismantle

Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance

Maintenance

Serial
Number
8973

7302
8972
8778
8781
8776
7301
8092
9673
8810
8028
8924
8031
9992
8024
8023
9958
9984
8965

10002

10001
5179
4214
9998
9150
9137
9148
8028
9652
8027
8024
8030

523
27
28

123
24

1217
69

113

114

611
12
13
25

Group

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Unload truck

Cut unistrut

Mine cables

Inventory 2 con. Cable
Build beam

Crane manuals

Hook-up anesthesia manifold
Wire controls

Remove C1-C3 coil
Remove manifolds cables
Set-up & adjust RHIC PA
Pol. Proton racks

ELNS filament PS

E-lens APS power supply
Inventory Mag. & Mech. Equiment
Inventory power supplies
E-lens IDEC PLC

E-lens H.V. power supply
Pol. Proton rack wiring
Target desk removal
Remote signal from LINAC
Assist Tony Curcio

Assist RF

Tune jump temps.
Clean-up shop & EEA
APSP.S.

Restore PA at BLIP

RHIC PA set-up & adjust

Assist Access Controls group

Replace U-line up stream water mats

Check out NSRL power supplies / RV Sw.'s

Maint. Day support
WATCH

801 PVC pipe repair
Resin exchange
E-lens collector

Nsrl MM Psi. control maint.
EBIS air problems

E lens cooling 930B
Scada develoment
930 laser cooling
ERL oven cooling
1010 controls H/U
801 PVCinstallation

Pump repair

Issue Date

2/10/2012
2/10/2012
1/27/2012
2/10/2012
1/27/2012
2/10/2012
2/3/2012
2/10/2012
7/22/2011
2/3/2012
2/10/2012
10/28/2011
2/10/2012
1/20/2012
2/3/2012
2/3/2012
12/2/2011
1/6/2012
12/9/2011
1/20/2012
1/20/2012
4/25/2008
3/21/2008
1/20/2012
1/6/2012
12/16/2011
1/6/2012
2/10/2012
7/8/2011
2/10/2012
2/10/2012
2/10/2012
5/18/2007
2/10/2012
2/10/2012
12/2/2011
2/3/2012
12/16/2011
6/10/2011
1/27/2012
1/27/2012
10/28/2011
12/30/2011
12/30/2011
2/10/2012

Originator

Pendzick
Pearson
Rosas
Rosas
Phillips
Pendzick

Pearson

Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Rosas
Pendzick
Pendzick
Rosas
Rosas
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Phillips
Pearson
Pendzick
Scaduto
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
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Line Days Job
Code

140 | | | RHC
141 W TVDG

142 RHIC

149 W | RHIC
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Phase

Maintenance
Maintenance
Exp. Constrct

Maintenance

Serial Group
Number
19 Water Systems

26 Water Systems
115 Water Systems
29 Water Systems

Description

RF TWR balaning vale repair
Pipe mod

STAR PWR. Supply PH cartirdge
Maint. Day / STAR filters

Issue Date Originator

1/20/2012 Pendzick
2/10/2012 Phillips

1/27/2012 Pendzick
2/10/2012 Pendzick
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